
Selby Lighting & Paving 

 

 

 
For questions concerning this project please contact Jamie Heiden: (651)-755-0115 

 

 

 

 

Selby Ave. (Kent to Arundel) 

 

 

 

Update for 8-19-09 

 

 

All Construction work is complete on the Selby Avenue Project. 

 

 

Update for 8-11-09 

 

Construction is coming to end on Selby Avenue. The final layer of asphalt was laid 

yesterday (8-10-09). Sawing and sealing of pavement will be done under traffic. 

 

Trees should be planted later this fall under the city wide contract. All brick pavers and 

sod were installed last week. Street lighting was also completed last week. Street signs 

will continue to be installed. The painting of center line strip will be done under traffic. 

Thank you to all business owners and property owners that were affected by the Selby 

Avenue Project. 

 

 

Update for 7-29-09 
 

We have had very busy week. Light bases and conduit are in place. All concrete work is 

complete. Base layers of asphalt will be laid today. Brick pavers and sod are scheduled 

for end of the end of this week. 

 

Update for 7-21-09 

 

Road excavation is continuing through 7-22-09. Sidewalk removal will begin on 7-22-09.  

Curb and gutter is scheduled for 7-23-09 (weather permitting). Driveways will follow 

shortly after curb. 

 

Update for 7-15-09 

 



Water and sewer work should be completed by 7-16-09. Roadway excavation will begin 

on 7-16-09 and will continue throughout the early part of next week. Curb & gutter will 

be placed toward the middle of next week. Flyers will be distributed as date is set for 

concrete. Driveway aprons and sidewalk will follow shortly after the curb placement. 

 

 

Update for 7-8-09 

 

Phase III  work began on June 30
th

.  Removal of existing street was completed on 7-6-09. 

Water work will be completed by the end of the week. Sewer work will begin today. 

Road grading will begin early next week. Curb & gutter fill will follow behind road 

grading. 

 

 

Update for 7-1-09 

 

Phase II was completed on 6-30-09, which is 10 days sooner than the allotted 45 day 

deadline. Phase III began removals of the street on 6-30-09. Street removals should be 

completed by Thursday July 2. Sewer and water work could begin on Thursday or 

Monday 7-6-09. Water and sewer work will continue during the week of 7-6-09 to 7-10-

09. 

 

 

Update for 6-24-09 

 

Phase II is close to being complete. Concrete work was completed on 6-23-09. 

Brick pavers will be installed starting today. The street is scheduled to be paved on 

Friday 6-26-09. Sod is scheduled to be installed 6-29-09. Weather permitting Phase III  

should begin Tuesday or Wednesday of next week. 

 

 

Update for 6-2-09 

 

 

Phase II is well on its way. Water work was completed 6-1-09. Sewer work is continuing.  

Sewer work should be completed by end of this week (weather permitting). Road grading 

should begin early next week. Please remember that this active construction zone is open 

to pedestrian traffic. Please be aware of surroundings as site conditions change daily. 

Thank you for your help. 

 

 

May 2009 

 

Update 5-28-09 

 



Phase I is complete except for final layer of asphalt and tree planting. Phase II began 5-

26-09 near the end of Phase I (just west of Cheeky Monkey) and will go thru to east 

property line of Piece of Cake.  Pavement & street car track removal was completed on 5-

27-09. Lead water service replacement will begin today. When water work is complete 

sewer work will began. The intersection of Selby & Mackubin will be closed through out 

Phase II. 

 

 

Update 5-20-09 

 

Phase I is coming close to completion. Base courses of asphalt were laid on 5-19-09. 

Brick paver work is scheduled to begin today. Sod installation is scheduled for the end of 

the week. If we have no weather delays, phase II of the Selby Ave project should start  

5-26-09. 

 

 

Update 5-13-09 

 

Curb & Gutter for Phase I was completed May 12, 2009. Weather permitting, prep work 

for new sidewalks and boulevard will begin May 13. Conduit was laid behind the curb for 

new street lighting. Light foundations will be installed shortly. Sidewalk and driveway 

aprons should be installed end of this week. If things go as planned we should see the 

first layer of asphalt by middle of next week. 

 

 

Update for 5-6-09 
 

Phase I of Selby Avenue project is well on its way. Lead water services replacements for 

Phase I where completed 5-4-09. Storm water sewer work was will be completed today 

(weather permitting). Excavation for new road section should begin today. Without any 

weather delays concrete curb should begin to be placed Monday 5-11-09. Sidewalks 

should follow shortly behind curb installation. 

 

 

April 2009 

 

 

Update 4-28-09 

 

The Selby Avenue Project is underway.  The gas work on both the North and South side 

of Selby Ave. was completed on 4-27-09.  Arnt Construction began street removal 

yesterday (27
th

) and should complete Phase I road removal by the end of the day Tuesday 

(28
th

).  Lead water service replacement will begin Wednesday (29
th

 - weather permitting).  

Sewer work will begin in Phase I as soon as the water work is completed.  Removal of 

walk and beginning of final grade will start next week after the completion of sewer 

work. 



 

 


